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Appendix A. Construction Programme and 
Contract Description 
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Advanced Works

Aviation Fuel Pipeline Diversion

Power Cable Diversion

Land Formation

Sand Blanket Laying

Ground Improvement Works

Construction of Seawall

Marine Filling

Land Filling 

Surcharge

Third Runway / Taxiway

Drainage / Utilities

Pavement

System & T&C

Third Runway Concourse (TRC)

Piling

APM/ BHS Sub-structure

Super-structure

ABWF, E&M & Airport System

T&C

Apron & Taxiway

Drainage / Utilities

Pavement

Road & Security Fencing

System & T&C

Ancillary Buildings

ATC

Fire Station

West Support Area - Ancillary Buildings

East Support Area -  Ancillary Buildings

Advanced Works for T2 Expansion

T2 Expansion

Piling & D-wall 

AIS/ BHS Sub-structure

Superstructure (External)

Existing Structure Modification

ABWF & E&M Works

T&C

At-Grade & Elevated Road Works

Existing Runway Modification

Enabling Works (Temp Taxiway)

Pavement 

System & T&C

APM/ BHS Systems

APM Depot

APM / BHS Tunnel (Landside)

APM/ BHS Tunnel (TRC ~ Landside)

APM / BHS System & T&C

Vehicular Tunnel

Midfield Area

Thrid Runway Area

Existing North Runway Area
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Legend
Latest updated works programme (Attachments II & III refer for further details) Programme subject to completion of FSRO process and detailed design of key project components (Section 2.3 refers)
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Works Programme presented in EIA stage; to be updated after completion of FSRO gazettal process and detailed design work.
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Contract Description 

Contract No. Contract Title Contractor Key Construction Activities 

P560 (R) Aviation Fuel 

Pipeline Diversion 

Works 

Langfang Huayuan 

Mechanical and Electrical 

Engineering Co., Ltd. 

Diversion of the existing submarine aviation fuel pipelines will use a horizontal 

directional drilling (HDD) method forming two rock drill holes by drilling through 

bedrock from a launching site located at the west of the airport island to a 

daylighting point adjacent to the offshore receiving platform at Sha Chau. Two 

new  pipelines will be installed through the drilled tunnels. The total length is 

approximately 5 km. Drilling works will proceed from the HDD launching site at the 

airport island. 



THREE RUNWAY SYSTEM

Aviation Fuel Pipeline Diversion Works
Construction Programme 

Date 31-Aug-15
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Site Preparation & Equipment Setup

Drilling (HDD)

Fuel Pipe Installation (HDD section) 

Fuel Pipe Installation (Sha Chau & Aviation Fuel Receiving Facility)

Testing & Commissioning 

Works Completion
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