


Appendix A. Construction Programme and Contract Description

Line	Name	2016	2017	2018	2019	2020	2021	2022	2023	2024	
	Advanced Works										
1	Aviation Fuel Pipeline Diversion	1									
2	Power Cable Diversion		2								
3	Land Formation										
4	Mobilization	4									
5	Sand Blanket Laying		5								
6	Ground Improvement Works		6								
7	Construction of Seawall		7								
8	Marine Filling			8							
9	Land Filling			9							
10	Surcharge			10							
11	Works After Closure of Existing North Runway							11			
12	North Runway (New)				12						
13	Centre Runway Modification		13								
14	TRC/ Apron					14					
15	T2 Expansion (Advance Works)		15								
16	T2 Expansion (Main Works)				16						
17	Underground Tunnel (APM/ BHS)		17								
18	APM System			18							
19	BHS						19				
20	Operation Trials									20	
Programme No.	3-AAP-EPP-0-A0	3RS Phasing Programme								 香港 HONG KONG 國際機場 INTERNATIONAL AIRPORT	
Revision/Date	'A'/(12-Jul-16)										
Prepared	VT										
Checked	PY										

Contract Description

Contract No.	Contract Title	Contractor	Key Construction Activities
P560 (R)	Aviation Fuel Pipeline Diversion Works	Langfang Huayuan Mechanical and Electrical Engineering Co., Ltd.	Diversion of the existing submarine aviation fuel pipelines will use a horizontal directional drilling (HDD) method forming two rock drill holes by drilling through bedrock from a launching site located at the west of the airport island to a daylighting point adjacent to the offshore receiving platform at Sha Chau. Two new pipelines will be installed through the drilled tunnels. The total length is approximately 5 km. Drilling works will proceed from the HDD launching site at the airport island.
3201	Deep Cement Mixing (Package 1)	Penta-Ocean-China State-Dong-Ah Joint Venture	<p>The works covered by the Contract 3201, 3202, 3203, 3204 and 3205 comprise ground improvement of seabed using Deep Cement Mixing (DCM) method, the major construction activities including without limitation the following</p> <ul style="list-style-type: none"> • Geophysical surveys; • Supply and placing of geotextile and sand blanket under seawalls; • Supply, maintenance, installation and removal of silt curtain systems; • Preliminary construction trails; • Supply and installation of DCM clusters within the works areas; and • Coring, sampling and testing of DCM treated soils and reporting works.
3202	Deep Cement Mixing (Package 2)	Samsung-BuildKing Joint Venture	
3203	Deep Cement Mixing (Package 3)	Sambo E&C Co.,Ltd	
3204	Deep Cement Mixing (Package 4)	CRBC-SAMBO Joint Venture	
3205	Deep Cement Mixing (Package 5)	Bachy Soletanche- Sambo Joint Venture	
3206	Reclamation Contract	ZHEC-CCCC-CDC Joint Venture	<p>The works covered by the Contract 3206 comprise the formation of approximately 650 hectares of land north of the existing airport island for the project, the major construction activities including without limitation the following</p> <ul style="list-style-type: none"> • Site clearance and demolition; • Geotechnical and ground improvement works;

Contract No.	Contract Title	Contractor	Key Construction Activities
			<ul style="list-style-type: none"> • Seawall construction; • Marine and land filling works; and • Civil works.
3301	North Runway Crossover Taxiway	FJT-CHEC-ZHEC Joint Venture	<p>The works covered by the Contract 3301 comprise the construction of a new dual taxiway across the existing north runway and utility services and cable ducting systems. The major construction activities include without limitation the following:</p> <ul style="list-style-type: none"> • Construction of a new dual taxiway; • Cable ducting works; • Extension of existing portable water supply system; and • All associated works.
3501	Antenna Farm and Sewage Pumping Station	Build King Construction Limited	<p>The works covered by the Contract 3501 comprise the construction of antenna farm and sewage pumping station. The major construction activities include without limitation the following:</p> <ul style="list-style-type: none"> • Civil and structural engineering works; • Building services works; • Architectural builder's works and finishes; • Trenchless excavation for sewage rising mains; and • All associated works.
3502	Terminal 2 APM Depot Modification Works	Build King Construction Limited	<p>The works covered by the Contract 3502 comprise the modification of the existing Automatic People Mover (APM) Depot in the basement of T2, for the APM line running between T1 East Hall, West Hall and Midfield Concourse. The major construction activities include without limitation the following:</p> <ul style="list-style-type: none"> • Removal of the existing steel guide rails; • Removal of the existing mass concrete fill and re-construction of the reinforced concrete fill; • Construction of separation walls and walkways; • Removal of re-provision of existing building services and airport systems; and • All associated testing and commissioning works.

Contract No.	Contract Title	Contractor	Key Construction Activities
3503	Terminal 2 Foundation and Substructure Works	Leighton - Chun Wo Joint Venture	<p>The works covered by the Contract 3503 comprise the foundations for the new T2 terminal, two annex buildings and associated viaducts, construction of the new T2 basement and south annex building structures, diaphragm walls, utility services and other advance works.</p> <p>The major construction activities include without limitation the following:</p> <ul style="list-style-type: none"> • Re-configuration and demolition of existing utilities and structures; • Pile foundations for the expanded T2 Terminal Building, South Annex Building, and North Annex Building; • Construction of new South Annex Building; • Diversion and provisions of utilities; and • All associated testing and commissioning works.
3505	Terminal 2 Spectrum Lighting Mock-ups	Union Contractors Ltd.	<p>The works covered by the Contract 3505 comprise the design, supply, manufacture, delivery, and installation of the Spectrum Lighting Mock-ups to demonstrate the lighting effects on various interior elements of the new Terminal 2.</p>
3602	Existing APM System Modification Works	Niigata Transys Co., Ltd.	<p>The works covered by the Contract 3602 comprise the detailed design, supply, manufacture, fabrication, implementation, testing and commissioning of the following modification works of the existing APM systems:</p> <ul style="list-style-type: none"> • Modification of existing APM depot and APM cars; • Modification of existing T1 & T2 tunnels; and • Preparation of new APM depot.
3603	3RS Baggage Handling System	VISH Consortium	<p>The works covered by the Contract 3603 comprise the design, supply, manufacture, delivery, installation, testing and commissioning of the high-speed baggage handling system.</p>
3801	APM and BHS Tunnels on Existing Airport Island	China State Construction Engineering (HK) Ltd.	<p>The works covered by the Contract 3801 comprise the construction of the APM and Baggage Handling System (BHS) tunnels on existing airport island.</p> <p>The major construction activities include without limitation the following:</p> <ul style="list-style-type: none"> • Construction of APM and BHS tunnels; • Construction of ventilation building and associated infrastructure; and • Construction, testing and commissioning of sewerage pumping station; and • Civil and structural engineering works.