Line	Name			2015				2016			2017				20	18	
			1	2	3	4	1	2	3	4	1	2	3	4	1	2	
1	Site Preparation	& Equipment Setup															
2	Drilling (HDD)																
3	Fuel Pipe Installation (HDD section)																
4	Fuel Pipe Installation (Sha Chau & Aviation Fuel Receiving Facility)																
5	Testing & Commissioning																
6	Works Completion													<	$\diamond$		
		1															
Refe	rence EM001	THREE RUNWAY SYSTEM															
Date	31-Aug-15	Aviation Fuel Pipeline Diversion Works Construction Programme												香港 國際機場 Airport			
													國院包	α/m/iAIRP0	DRT		